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The ECS CCB convened at 10:00 a.m. on Wednesday, April 8, 1998. The meeting was chaired
by Joe Guzek. Attendance was as follows:
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ECS CCB
Minutes Summary
Meeting of April 8, 1998

CCR No. Cls Type Topic Originator Disposition

98-0048- I CCR PRO HURST, J (M&O) Approved
Title: Procurement of 1998 support for Cabletron Comm
Switches and Concentrator
Notes: Copies forwarded to Procurement.

98-0153A I CCR PBL BURFORD, B. (AO) Deferred
Title: Define the Contents of the ECS Baseline
Affd Doc: 220-WP -003
Notes: Deferred until 4/15/98 to finish resolution of impacts.

98-0366- I CCR NA THOMAS, C. (SO) Approved
Title: Update ESDT Baseline
Notes: Will be posted on the RTM Home Page

98-0425- || CCR NA GUBBELS, T. (SO) Approved

Title: Miscellaneous Science Office Equipment needed urgently
Notes: Copies forwarded to Procurement.

CCRs Approved Out-of-Board:

98-0397- CCR NA Class I NATASHA, HO  (FOS)
Title: FOS Release B 2.02.00 Version Description Document for
the ECS Project

98-0432- CCR NA Class Il JACKSON, L. (SED)
Title: Version 2 Drop 4.05 Patch Release for the ECS Project



ECS CCB
ACTION ITEM SUMMARY
Meeting of April 8, 1998

Action No. CCB Actionee Date Due CCR No.

AC-98-0168 ECS REZAIYAN, A. 04/15/98
Prepare and submit a CCR to ECSCM by 4/15/98 for posting and review to add new
requirements for ASTER DAR Gateway authorization and changes to existing
requirements for an ECS CCB date of 4/22/98.



